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24

25

26
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28

29

30

31

32

33

Project

Construction

Building 1

Re-Roof

Demolition/Re-roof

Rennovation

Abatement

Demolition

Foundation

PEMB

MEP Rough-In

Exterior

Roof Repairs after MEP

Finishes

Tab

Punchlist

Owner Move-In

Building 2

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Finishes

Exterior

TAB

Punchlist

Owner Move-In

Building 7

Addition

Owner Move-In

Demolition

Excavation

800ed 9eh

801d

506d

45d

45d

177d

25d

20d

10d

45d

50d

60d

5d

60d

10d

10d

10d

332d

35d

40d

60d

70d

110d

150d

110d

10d

10d

10d

389d

215d

10d

5d

5d

9/8/2020

9/8/2020

9/8/2020

9/8/2020

9/8/2020

12/27/2021

12/27/2021

1/24/2022

2/21/2022

3/7/2022

3/7/2022

5/9/2022

5/16/2022

5/16/2022

8/8/2022

8/8/2022

8/22/2022

9/8/2020

9/8/2020

9/25/2020

10/14/2020

10/30/2020

11/18/2020

12/7/2020

2/5/2021

7/6/2021

7/9/2021

7/23/2021

9/8/2020

9/8/2020

3/8/2022

9/8/2020

9/15/2020

11/17/2022

11/17/2022

9/2/2022

11/9/2020

11/9/2020

9/2/2022

1/31/2022

2/18/2022

3/4/2022

5/6/2022

5/13/2022

8/2/2022

5/20/2022

8/9/2022

8/19/2022

8/19/2022

9/2/2022

8/5/2021

10/26/2020

11/19/2020

1/11/2021

2/10/2021

4/26/2021

7/8/2021

7/12/2021

7/19/2021

7/22/2021

8/5/2021

3/21/2022

7/13/2021

3/21/2022

9/14/2020

9/21/2020

Project

Construction

Building 1

Re-Roof

Demolition/Re-roof

Rennovation

Abatement

Demolition

Foundation

PEMB

MEP Rough-In

Exterior

Roof Repairs after MEP

Finishes

Tab

Punchlist

Owner Move-In

Building 2

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Finishes

Exterior

TAB

Punchlist

Owner Move-In

Building 7

Addition

Owner Move-In

Demolition

Excavation

Project

Construction

Building 1

Re-Roof

Demolition/Re-roof

Rennovation

Abatement

Demolition

Foundation

PEMB

MEP Rough-In

Exterior

Roof Repairs after MEP

Finishes

Tab

Punchlist

Owner Move-In

Building 2

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Finishes

Exterior

TAB

Punchlist

Owner Move-In

Building 7

Addition

Owner Move-In

Demolition

Excavation
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34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

MEP Rough-In

Masonry/Siding

Exterior

Finishes

TAB

Punchlist

Owner Move-In

Rennovation

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Theater Finishes

TAB

Punchlist

Building 4

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

15d

15d

5d

20d

45d

30d

35d

25d

20d

25d

10d

10d

10d

165d

25d

20d

30d

30d

30d

30d

30d

25d

10d

10d

343d

161d

10d

5d

20d

10d

5d

30d

30d

9/22/2020

10/13/2020

11/3/2020

11/10/2020

12/8/2020

2/9/2021

3/23/2021

3/23/2021

4/27/2021

5/11/2021

6/15/2021

6/15/2021

6/29/2021

7/13/2021

7/13/2021

8/17/2021

9/14/2021

9/14/2021

10/26/2021

10/26/2021

12/7/2021

1/18/2022

2/22/2022

2/22/2022

9/15/2020

9/15/2020

9/15/2020

9/29/2020

10/6/2020

11/3/2020

11/17/2020

11/24/2020

12/8/2020

10/12/2020

11/2/2020

11/9/2020

12/9/2020

2/10/2021

3/22/2021

5/10/2021

4/26/2021

5/24/2021

6/15/2021

6/28/2021

6/28/2021

7/13/2021

3/7/2022

8/16/2021

9/14/2021

10/25/2021

10/25/2021

12/8/2021

12/8/2021

1/19/2022

2/21/2022

3/7/2022

3/7/2022

8/23/2021

5/3/2021

9/28/2020

10/5/2020

11/2/2020

11/16/2020

11/23/2020

1/8/2021

1/20/2021

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

MEP Rough-In

Masonry/Siding

Exterior

Finishes

TAB

Punchlist

Owner Move-In

Rennovation

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Theater Finishes

TAB

Punchlist

Building 4

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

MEP Rough-In

Masonry/Siding

Exterior

Finishes

TAB

Punchlist

Owner Move-In

Rennovation

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Theater Finishes

TAB

Punchlist

Building 4

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing
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67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

Building envelope

MEP Rough-In

Masonry/Siding

Finishes

South Library Rennovation

Demolition

Framing

Roofing

MEP Rough-In

Finishes

Exterior

Tab

Punchlist

Owner Move-In

North Library Rennovation

Zone 1

Zone 2

Zone 3

Building 6

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

Masonry/Siding

MEP Rough-In

Finishes

TAB

Punchlist

25d

30d

30d

30d

229d

20d

15d

30d

30d

60d

75d

10d

10d

10d

135d

45d

45d

45d

354d

190d

20d

5d

10d

10d

5d

15d

30d

30d

30d

30d

20d

10d

10d

1/19/2021

2/9/2021

2/23/2021

3/23/2021

9/29/2020

9/29/2020

10/27/2020

11/17/2020

1/19/2021

3/2/2021

3/5/2021

7/27/2021

7/27/2021

8/10/2021

1/19/2021

1/19/2021

3/23/2021

5/25/2021

9/29/2020

9/29/2020

9/29/2020

10/27/2020

11/3/2020

11/17/2020

12/1/2020

12/8/2020

12/29/2020

2/9/2021

2/23/2021

3/23/2021

5/4/2021

6/1/2021

6/1/2021

2/22/2021

3/22/2021

4/5/2021

5/3/2021

8/23/2021

10/26/2020

11/16/2020

12/31/2020

3/1/2021

5/24/2021

6/18/2021

8/9/2021

8/9/2021

8/23/2021

7/28/2021

3/22/2021

5/24/2021

7/28/2021

9/17/2021

6/28/2021

10/26/2020

11/2/2020

11/16/2020

12/2/2020

12/7/2020

12/29/2020

2/9/2021

3/22/2021

4/5/2021

5/3/2021

6/1/2021

6/14/2021

6/14/2021

Building envelope

MEP Rough-In

Masonry/Siding

Finishes

South Library Rennovation

Demolition

Framing

Roofing

MEP Rough-In

Finishes

Exterior

Tab

Punchlist

Owner Move-In

North Library Rennovation

Zone 1

Zone 2

Zone 3

Building 6

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

Masonry/Siding

MEP Rough-In

Finishes

TAB

Punchlist

Building envelope

MEP Rough-In

Masonry/Siding

Finishes

South Library Rennovation

Demolition

Framing

Roofing

MEP Rough-In

Finishes

Exterior

Tab

Punchlist

Owner Move-In

North Library Rennovation

Zone 1

Zone 2

Zone 3

Building 6

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

Masonry/Siding

MEP Rough-In

Finishes

TAB

Punchlist
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100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131

132

Owner Move-In

Main Upgrades

Abatement

Demolition

MEP rough-In

Exterior

Framing

Finishes

TAB

Punchlist

1960's Locker Rooms

Abatement

Demolition

MEP rough-In

Framing

Finishes

TAB

Punchlist

Owner Move-In

Site

Pedestrian Bridge

Abutments

Bridge Deck and Rail

Grading

Approaches

Landscaping

Parking Lot 6

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

10d

108d

30d

30d

30d

50d

25d

25d

10d

10d

112d

30d

30d

20d

25d

25d

10d

10d

5d

439d

84d

30d

25d

15d

5d

10d

88d

20d

10d

15d

25d

20d

25d

6/15/2021

4/12/2021

4/12/2021

5/3/2021

5/10/2021

6/14/2021

6/21/2021

7/26/2021

8/30/2021

8/30/2021

4/12/2021

4/12/2021

5/3/2021

5/24/2021

6/21/2021

7/26/2021

8/30/2021

8/30/2021

9/13/2021

3/1/2021

3/1/2021

3/1/2021

4/12/2021

5/17/2021

6/7/2021

6/14/2021

6/21/2021

6/21/2021

7/19/2021

8/2/2021

8/2/2021

9/7/2021

9/20/2021

6/28/2021

9/13/2021

5/21/2021

6/14/2021

6/21/2021

8/23/2021

7/26/2021

8/27/2021

9/13/2021

9/13/2021

9/17/2021

5/21/2021

6/14/2021

6/21/2021

7/26/2021

8/27/2021

9/13/2021

9/13/2021

9/17/2021

11/17/2022

6/25/2021

4/9/2021

5/14/2021

6/7/2021

6/11/2021

6/25/2021

10/22/2021

7/19/2021

7/30/2021

8/20/2021

9/3/2021

10/4/2021

10/22/2021

Owner Move-In

Main Upgrades

Abatement

Demolition

MEP rough-In

Exterior

Framing

Finishes

TAB

Punchlist

1960's Locker Rooms

Abatement

Demolition

MEP rough-In

Framing

Finishes

TAB

Punchlist

Owner Move-In

Site

Pedestrian Bridge

Abutments

Bridge Deck and Rail

Grading

Approaches

Landscaping

Parking Lot 6

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Owner Move-In

Main Upgrades

Abatement

Demolition

MEP rough-In

Exterior

Framing

Finishes

TAB

Punchlist

1960's Locker Rooms

Abatement

Demolition

MEP rough-In

Framing

Finishes

TAB

Punchlist

Owner Move-In

Site

Pedestrian Bridge

Abutments

Bridge Deck and Rail

Grading

Approaches

Landscaping

Parking Lot 6

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation
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133

134

135

136

137

138

139

140

141

142

143

144

145

146

147

148

149

150

151

152

153

154

155

156

157

158

159

160

161

162

163

164

165

Paving

Accessories

Parking Lot 7

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 8

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 9

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Paving

Landscaping/Irrigation

Accessories

Parking Lot 5

Demolition

Rough Grading

Drainage Facilities

5d

10d

49d

5d

5d

15d

15d

10d

25d

5d

10d

49d

5d

5d

15d

5d

10d

25d

5d

5d

60d

5d

5d

15d

5d

10d

5d

25d

5d

79d

10d

10d

15d

10/4/2021

10/11/2021

6/28/2021

6/28/2021

7/6/2021

7/12/2021

7/12/2021

8/2/2021

8/2/2021

8/16/2021

8/23/2021

7/6/2021

7/6/2021

7/12/2021

7/19/2021

7/19/2021

8/9/2021

8/9/2021

8/23/2021

8/30/2021

7/12/2021

7/12/2021

7/19/2021

7/26/2021

7/26/2021

8/16/2021

8/30/2021

8/30/2021

9/7/2021

7/19/2021

7/19/2021

8/2/2021

8/16/2021

10/8/2021

10/22/2021

9/3/2021

7/2/2021

7/12/2021

7/30/2021

7/30/2021

8/13/2021

9/3/2021

8/20/2021

9/3/2021

9/13/2021

7/12/2021

7/16/2021

8/6/2021

7/23/2021

8/20/2021

9/13/2021

8/27/2021

9/3/2021

10/4/2021

7/16/2021

7/23/2021

8/13/2021

7/30/2021

8/27/2021

9/3/2021

10/4/2021

9/13/2021

11/5/2021

7/30/2021

8/13/2021

9/3/2021

Paving

Accessories

Parking Lot 7

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 8

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 9

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Paving

Landscaping/Irrigation

Accessories

Parking Lot 5

Demolition

Rough Grading

Drainage Facilities

Paving

Accessories

Parking Lot 7

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 8

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 9

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Paving

Landscaping/Irrigation

Accessories

Parking Lot 5

Demolition

Rough Grading

Drainage Facilities
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166

167

168

169

170

171

172

173

174

175

176

177

178

179

180

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 2

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 3

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 4

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 1

25d

20d

25d

5d

10d

59d

5d

10d

15d

15d

5d

15d

5d

5d

59d

5d

10d

15d

15d

5d

15d

5d

5d

49d

5d

5d

15d

15d

10d

25d

5d

10d

122d

8/16/2021

9/20/2021

10/4/2021

10/18/2021

10/25/2021

4/25/2022

4/25/2022

5/2/2022

5/16/2022

6/6/2022

6/27/2022

6/27/2022

7/5/2022

7/11/2022

5/2/2022

5/2/2022

5/9/2022

5/23/2022

6/13/2022

7/5/2022

7/5/2022

7/11/2022

7/18/2022

5/9/2022

5/9/2022

5/16/2022

5/23/2022

5/23/2022

6/13/2022

6/13/2022

6/27/2022

7/5/2022

5/27/2022

9/20/2021

10/15/2021

11/5/2021

10/22/2021

11/5/2021

7/18/2022

4/29/2022

5/13/2022

6/6/2022

6/24/2022

7/1/2022

7/18/2022

7/11/2022

7/15/2022

7/25/2022

5/6/2022

5/20/2022

6/13/2022

7/1/2022

7/11/2022

7/25/2022

7/15/2022

7/22/2022

7/18/2022

5/13/2022

5/20/2022

6/13/2022

6/13/2022

6/24/2022

7/18/2022

7/1/2022

7/18/2022

11/17/2022

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 2

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 3

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 4

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 1

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 2

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 3

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 4

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Parking Lot 1
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2021 20222020 2023
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199

200

201

202

203

204

205

206

207

208

209

210

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Punchlist

Building 3

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

Masonry/Siding

MEP Rough-In

Finishes

TAB

Punchlist

Owner Move-In

Kitchen

Abatement

Demolition

Underground Piping

Slab Pours

Framing

MEP Rough-In

Finishes

15d

15d

25d

25d

20d

25d

5d

10d

10d

376d

228d

10d

5d

15d

15d

5d

15d

30d

30d

30d

45d

45d

10d

10d

10d

126d

15d

15d

10d

5d

15d

20d

20d

5/27/2022

6/17/2022

7/8/2022

8/12/2022

9/16/2022

9/30/2022

10/14/2022

10/21/2022

11/4/2022

5/17/2021

5/17/2021

5/17/2021

6/1/2021

6/7/2021

6/28/2021

7/19/2021

7/26/2021

8/16/2021

9/27/2021

11/8/2021

11/8/2021

1/10/2022

3/14/2022

3/14/2022

3/28/2022

6/21/2021

6/21/2021

7/12/2021

8/2/2021

8/16/2021

8/23/2021

8/23/2021

9/20/2021

6/17/2022

7/8/2022

8/11/2022

9/16/2022

10/13/2022

11/3/2022

10/20/2022

11/3/2022

11/17/2022

5/27/2022

4/8/2022

5/28/2021

6/7/2021

6/25/2021

7/19/2021

7/23/2021

8/13/2021

9/27/2021

11/5/2021

12/21/2021

1/13/2022

3/11/2022

3/25/2022

3/25/2022

4/8/2022

12/17/2021

7/12/2021

7/30/2021

8/13/2021

8/20/2021

9/13/2021

9/20/2021

10/15/2021

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Punchlist

Building 3

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

Masonry/Siding

MEP Rough-In

Finishes

TAB

Punchlist

Owner Move-In

Kitchen

Abatement

Demolition

Underground Piping

Slab Pours

Framing

MEP Rough-In

Finishes

Demolition

Rough Grading

Drainage Facilities

Utilities Underground

Curbs and Walks

Landscaping/Irrigation

Paving

Accessories

Punchlist

Building 3

Addition

Demolition

Excavation

Foundation

Underground Piping

SOG

Structure

Framing

Building envelope

Masonry/Siding

MEP Rough-In

Finishes

TAB

Punchlist

Owner Move-In

Kitchen

Abatement

Demolition

Underground Piping

Slab Pours

Framing

MEP Rough-In

Finishes
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2021 20222020 2023

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan FebJ Mar
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232

233

234

235

236

237

238

239

240

241

242

243

244

245

246

247

248

249

250

251

252

253

254

255

256

257

258

259

Equipment Install

TAB

Punchlist

Owner Move-In

Rennovation

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Tab

Punchlist

Owner Move-In

Building 5

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Tab

Punchlist

Owner Move-In

Building 8

Tie into new systems

25d

10d

10d

10d

225d

25d

30d

35d

60d

40d

60d

30d

10d

10d

10d

439d

60d

60d

60d

45d

60d

60d

70d

10d

10d

10d

25d

25d

10/18/2021

11/22/2021

11/22/2021

12/6/2021

7/12/2021

7/12/2021

8/16/2021

9/27/2021

11/15/2021

12/27/2021

2/7/2022

2/21/2022

4/4/2022

5/2/2022

5/16/2022

6/21/2021

6/21/2021

8/2/2021

9/13/2021

12/6/2021

2/7/2022

3/4/2022

5/2/2022

8/8/2022

8/8/2022

8/22/2022

7/5/2022

7/5/2022

11/19/2021

12/7/2021

12/7/2021

12/17/2021

5/27/2022

8/13/2021

9/27/2021

11/12/2021

2/10/2022

2/21/2022

4/29/2022

4/1/2022

4/15/2022

5/13/2022

5/27/2022

9/2/2022

9/14/2021

10/25/2021

12/7/2021

2/8/2022

4/29/2022

5/26/2022

8/9/2022

8/19/2022

8/19/2022

9/2/2022

8/8/2022

8/8/2022

Equipment Install

TAB

Punchlist

Owner Move-In

Rennovation

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Tab

Punchlist

Owner Move-In

Building 5

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Tab

Punchlist

Owner Move-In

Building 8

Tie into new systems

Equipment Install

TAB

Punchlist

Owner Move-In

Rennovation

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Tab

Punchlist

Owner Move-In

Building 5

Abatement

Demolition

Framing

Roofing

MEP Rough-In

Exterior

Finishes

Tab

Punchlist

Owner Move-In

Building 8

Tie into new systems


