
Walla Walla High School

% of Const Complete 13% Risks & Opportunities

Design Phase

Sci - Const

Campus - DD

Budget Costs to Date % Spent Forecast Total
 Budget vs. Forecast

Under / (Over) 

Project Budget 

(including contingency) 77,247,547$   10,551,495$   13.66% 77,247,547$   -$                          

Lincoln High School

% of Const Complete 0% Risks & Opportunities

Design Phase Ed Specs

Budget Costs to Date % Spent Forecast Total
 Budget vs. Forecast

Under / (Over) 

Project Budget 

(including contingency) 10,964,781$   411,459$        3.75% 10,964,781$   -$                          

Pioneer Middle School

% of Const Complete 3% Risks & Opportunities

Design Phase DD

Budget Costs to Date % Spent Forecast Total
 Budget vs. Forecast

Under / (Over) 

Project Budget 

(including contingency) 23,349,229$   1,652,035$     7.08% 23,354,229$   -$                          

District-Wide Upgrades

% of Const Complete 75% Risks & Opportunities

Budget Costs to Date % Spent Forecast Total
 Budget vs. Forecast

Under / (Over) 

Project Budget 

(including contingency) 6,699,739$     5,189,475$     77.46% 6,699,739$     -$                          

Walla Walla Public Schools - 2018 Bond Projects
MASTER BUDGET DASHBOARD
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# Months Construction 

Complete / Total Months

 8/36

# Months Construction 

Complete / Total Months
10/ ?

Berney and Green Park complete.

Blue Ridge is in progress

# Months Construction 

Complete / Total Months
0 / 18

# Months Construction 

Complete / Total Months
 1/ 20
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