
Walla Walla High School

Risks & Opportunities

Design Phase CD

Budget* Costs to Date % Spent
Project 

Contingency

Contingency Accessed 

to Date

Project Budget 

(includes contractor's 

contingency under GCCM) 78,464,223$  72,185,448$  92.00% 3,180,557$     $3,015,000

Lincoln High School

Risks & Opportunities

Design Phase CD

Budget* Costs to Date % Spent
Project 

Contingency

Contingency Accessed 

to Date

Project Budget 12,879,010$  11,088,616$  86.10% 805,391$        $480,000

Pioneer Middle School

Risks & Opportunities

Design Phase CD

Budget* Costs to Date % Spent
Project 

Contingency

Contingency Accessed 

to Date

Project Budget 27,311,473$  24,569,680$  89.96%  $    2,045,563 $1,920,000

District-Wide Upgrades

Risks & Opportunities

Budget Costs to Date % Spent

Project Budget 

(including contingency) 6,699,738$     6,450,000$     96.27%

*Reflects adjustments in state match and capitalized investments 

Walla Walla Public Schools - 2018 Bond Projects
MASTER BUDGET DASHBOARD

Updated 7/1/2022

# Months Construction 

Complete / Total Months
 32/36

Contingency access nearing 100% primarily 

a result of unforeseen existing conditions 

and COVID/supply chain challenges and 

escalation.  If necessary, the DW 

contingency will be utilized to cover 

additional contingency items.

# Months Construction 

Complete / Total Months
NA

# Months Construction 

Complete / Total Months
14/18

# Months Construction 

Complete / Total Months
 18/ 20

Contingency acess nearing 100% primarily 

a result of unforeseen existing conditions, 

abatement and COVID/supply chain 

challenges and escalation.
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