

## Safely Reopening Schools

### Stakeholder Engagement and Planning Process Timeline

Date	Activity	Stakeholder Group(s)
May 18-22	<ul style="list-style-type: none"> <li>• <i>Technology Access Survey</i> released</li> <li>• Communication of <i>20-21 Safely Reopening Schools Planning Process</i></li> </ul>	<ul style="list-style-type: none"> <li>• Certificated Staff</li> <li>• Superintendent</li> </ul>
May 25-29	<ul style="list-style-type: none"> <li>• Evaluation of <i>Technology Access Survey</i> results</li> <li>• <i>Fall 2020 Preliminary Planning Feedback Survey</i> released</li> </ul>	<ul style="list-style-type: none"> <li>• District</li> <li>• Staff, Parents and Students</li> </ul>
Jun 1-5	<ul style="list-style-type: none"> <li>• Develop Planning/Input Teams               <ul style="list-style-type: none"> <li>○ Classroom/Instructional</li> <li>○ Special Programs</li> <li>○ Transportation</li> <li>○ Food Service</li> <li>○ Nurse/Health</li> <li>○ Maintenance/Operations</li> <li>○ Social-Emotional</li> <li>○ Technology</li> <li>○ Athletics/Activities</li> <li>○ Student/parent (survey)</li> </ul> </li> <li>• Develop Planning Team protocols and evaluation criteria</li> </ul>	<ul style="list-style-type: none"> <li>• District and various stakeholders</li> </ul>
June 2	<ul style="list-style-type: none"> <li>• Board reviews preliminary stakeholder feedback survey results</li> </ul>	<ul style="list-style-type: none"> <li>• Superintendent and Board of Directors</li> </ul>
June 8-12	<ul style="list-style-type: none"> <li>• Planning Teams meet virtually one or more times to:               <ul style="list-style-type: none"> <li>○ Evaluate survey results</li> <li>○ Provide input</li> <li>○ Review, problem solve, and address possible reopening models utilizing developed protocols/evaluation criteria</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Various</li> </ul>
(June 8-12)	<ul style="list-style-type: none"> <li>• Anticipated release of OSPI's Guidance Documents</li> </ul>	
June 16	<ul style="list-style-type: none"> <li>• Superintendent provides preliminary <i>20-21 Safely Reopening Schools Planning</i> progress and information gathered with the School Board</li> </ul>	<ul style="list-style-type: none"> <li>• Superintendent and Board of Directors</li> </ul>
June 15-26	<ul style="list-style-type: none"> <li>• Planning Team leads meet virtually one or more times to:               <ul style="list-style-type: none"> <li>○ Share response findings with each other</li> <li>○ Make any necessary revisions based on OSPI guidance</li> <li>○ Consolidate criteria into a consolidated draft <i>20-21 Safely Reopening Schools Plan</i></li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• Program Team lead members and Superintendent</li> </ul>
June 29-July 3	<ul style="list-style-type: none"> <li>• District shares draft <i>20-21 Safely Reopening Schools</i> concepts/approaches to all stakeholders</li> <li>• Stakeholder feedback sought via survey</li> </ul>	<ul style="list-style-type: none"> <li>• District</li> </ul>
July 6-17	<ul style="list-style-type: none"> <li>• District meets with union representatives to review stakeholder feedback</li> <li>• Districts and union make any necessary revisions based off input and feedback. Develop MOU's if necessary.</li> </ul>	<ul style="list-style-type: none"> <li>• District, Board Representative(s) and Union Leadership</li> </ul>
July 21	<ul style="list-style-type: none"> <li>• Safely Reopening School Plan finalized, reviewed and approved (may be subject to outside guidance and timing)</li> </ul>	<ul style="list-style-type: none"> <li>• Superintendent and Board of Directors</li> </ul>
July 22	<ul style="list-style-type: none"> <li>• Communication to all stakeholders of approved reopening model (may be subject to outside guidance and timing)</li> </ul>	<ul style="list-style-type: none"> <li>• District</li> </ul>